Sustainable Salmon Institute

Baranof Phase | Facility Design & Construction

Project Est. cost

I. |Phase | Facility Permit:
1| Administration $63,000
2|Engineering & Drafting $11,000
3|Permit Fees $2,000
4|Public Hearing Video $7,500
5| Transportation, Travel & Lodging $2,500
6|Overhead $1,200

Subtotal: $87,200

Il. |Phase | Facility Design:
7|Survey Building Site & Pipeline Corridor $45,000
8|Engineer & Design Building Foundation $18,500
9|Engineer and Design Building Structure $26,000
10[Design Building Architecture $135,000
11]|Design Pipeline and Intake $12,500
12[Design Hydro-Electric Plant $5,000
13[Mechanical Design $45,000
14|Electrical Design $25,000
15|Communications Design $1,000
16| Design Building Water Distribution System $4,000
17[Design Incubation System $2,500
18[Design Rearing System $7,500
19[Design Net Pen System $9,500
20| Design Effleunt Discharge $6,000

Subtotal:

$342,500




Phase | Facility Construction:

21]Install Building Foundation & 1st Floor Deck $358,000
22|Install Pipeline $440,000
23|Erect Building Structure $1,147,500
24|Install elevator $85,000
2 5|Install Communications $7,500
26|Install Hydro-Electric Plant $115,000
27|Install Rough Mechanical $285,000
28|Install Rough Electrical $93,000
29|Finish Interior Spaces $94,500
30|Install Finishes $26,000
31|Install Finish Mechanical $90,000
32|Install finish Electrical $45,000
33[Install Incubation $30,000
34|Install Rearing $540,000
35[Install Net Pens $780,000
36|Housing $750,000
37|Project Administration $150,000
Subtotal: $5,036,500
Total: $5,466,200




